
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/01/2014

ESTIMATE SUMMARY 14:55:22

CONTID: C19669         ESTIMATE NO: 0006 PROG 2005

PCN: 19669-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 THRU LA JUNTA PERCENT TIME:

PROJECT NO: STR0505-048                   

US 50 THRU LA JUNTA

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

A & S CONSTRUCTION CO. PAY PERIOD ENDING 12/01/2014 DATE TIME STARTED 06/05/2014

P.O. BOX 566 DATE LET 03/20/2014 DATE WORK BEGAN

 DATE AWARDED 04/23/2014 DATE TIME STOPPED 10/27/2014

 DATE CONTRACT EXECUTED 05/13/2014 DATE ACCEPTED 10/27/2014

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/05/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,688,299.47 PARTICIPATING $ $ 159,199.90

AWARD PROJECT AMT: 4,837,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.95%

2,572.25

159,199.90

159,199.90

159,199.90

$

$

$

$

4,685,727.22

0.00

4,685,727.22

0.00

4,685,727.22

-72,555.00

0.00

4,613,172.22

0.00

AMOUNT DUE 4,613,172.22 159,199.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 159,199.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Removal of Pipe 6.000

0.000

202-00035  
 

367.086.000

0.00

6.000

LF  

61.18000

0010 *Removal of Delineator 127.000

0.000

202-00090  
 

720.09127.000

0.00

127.000

EACH

5.67000

0015 *Removal of Sidewalk 292.000

11.000

202-00200  
 

7,896.18303.000

286.66

303.000

SY  

26.06000

0020 *Removal of Curb 7.000

0.000

202-00201  
 

71.407.000

0.00

7.000

LF  

10.20000

0025 *Removal of Curb and Gutter 479.000

53.000

202-00203  
 

5,426.40532.000

540.60

532.000

LF  

10.20000

0030 *Removal of Asphalt Mat 4,296.000

0.000

202-00220  
 

34,067.284,296.000

0.00

4,296.000

SY  

7.93000

0035 *Removal of Asphalt Mat (Planing) 178,494.000

10,594.000

202-00240  
 

506,755.84189,088.000

28,391.92

189,088.000

SY  

2.68000

0040 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

2.27000

0045 *Removal of Ground Sign 127.000

0.000

202-00810  
 

7,194.55127.000

0.00

127.000

EACH

56.65000

0050 *Removal of Sign Panel 24.000

0.000

202-00821  
 

679.9224.000

0.00

24.000

EACH

28.33000

0055 *Removal of Guardrail Type 3 1,174.000

0.000

202-01130  
 

5,059.941,174.000

0.00

1,174.000

LF  

4.31000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Sawing Concrete (4 Inch) 170.000

0.000

202-05004  
 

1,059.10170.000

0.00

170.000

LF  

6.23000

0065 *Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

0.000

LF  

3.40000

0068 Uncl Excav 1,230.000

346.000

203-00000  
 

48,856.001,576.000

10,726.00

1,576.000

CY  

31.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

100.00000

0075 *Potholing 9.000

0.000

203-01597  
 

2,160.009.000

0.00

9.000

HOUR

240.00000

0080 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

140.00000

0085 *Erosion Log (12 Inch) 910.000

0.000

208-00002  
 

4,122.30910.000

0.00

910.000

LF  

4.53000

0090 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.83000

0095 *Aggregate Bag 338.000

0.000

208-00035  
 

2,487.68338.000

0.00

338.000

LF  

7.36000

0100 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

500.00000

0105 *Storm Drain Inlet Protection (Type 1) 112.000

0.000

208-00051  
 

1,904.00112.000

0.00

112.000

LF  

17.00000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0110 *Storm Drain Inlet Protection (Type 2) 90.000

0.000

208-00052  
 

3,263.4090.000

0.00

90.000

LF  

36.26000

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

500.00000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

60.00000

0130 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

80.00000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000

0140 Erosion Control Supervisor 95.000

0.000

208-00205  
 

4,750.0095.000

0.00

95.000

HOUR

50.00000

0145 *Reset Sign Panel 3.000

0.000

210-00815  
 

152.973.000

0.00

3.000

EACH

50.99000

0150 *Adjust Manhole 31.000

0.000

210-04010  
 

17,561.5031.000

0.00

31.000

EACH

566.50000

0155 *Modify Inlet 1.000

0.000

210-04020  
 

1,756.151.000

0.00

1.000

EACH

1,756.15000

0160 *Adjust Valve Box 28.000

0.000

210-04050  
 

12,531.1228.000

0.00

28.000

EACH

447.54000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 *Adjust Water Meter 1.000

0.000

210-04060  
 

464.531.000

0.00

1.000

EACH

464.53000

0170 *Aggregate Base Course (Class 6) 982.000

0.000

304-06007  
 

48,952.70982.000

0.00

982.000

CY  

49.85000

0175 Hot Mix Asphalt (Patching) (Asphalt) 94.220

0.000

403-00720  
 

16,017.4094.220

0.00

94.220

TON 

170.00000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 25,707.900

-0.150

403-34871  
 

2,108,035.5025,707.750

-12.30

25,707.900

TON 

82.00000

0185 Emulsified Asphalt (Slow-Setting) 6,087.000

0.000

411-10255  
 

18,261.006,087.000

0.00

6,087.000

GAL 

3.00000

0190 *Concrete Pavement (9 Inch) (Fast Track) 12.000

0.000

412-00920  
 

1,182.8412.000

0.00

12.000

SY  

98.57000

0191 Conc Pvmt (9 In) 3,956.000

0.000

412-00900  
 

358,294.923,956.000

0.00

3,956.000

SY  

90.57000

0195 *30 Inch Reinforced Concrete Pipe (Complete In Place) 6.000

0.000

603-01305  
 

1,189.686.000

0.00

6.000

LF  

198.28000

0200 *Inlet Special (5 Foot) 1.000

0.000

604-19005  
 

6,628.051.000

0.00

1.000

EACH

6,628.05000

0205 *Guardrail Type 3 (6-3 Post Spacing) 625.000

0.000

606-00301  
 

14,912.50625.000

0.00

625.000

LF  

23.86000

0210 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

2,566.263.000

0.00

3.000

EACH

855.42000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0215 *Transition Type 3G 4.000

0.000

606-01370  
 

5,778.324.000

0.00

4.000

EACH

1,444.58000

0220 *Transition Type 3H 1.000

0.000

606-01380  
 

728.521.000

0.00

1.000

EACH

728.52000

0225 *End Anchorage (Nonflared) 5.000

0.000

606-02003  
 

13,369.405.000

0.00

5.000

EACH

2,673.88000

0230 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,311.321.000

0.00

1.000

EACH

2,311.32000

0235 *Concrete Sidewalk 171.000

-7.000

608-00000  
 

13,564.44164.000

-578.97

164.000

SY  

82.71000

0240 *Concrete Curb Ramp 157.000

4.000

608-00010  
 

17,330.04161.000

430.56

161.000

SY  

107.64000

0245 *Detectable Warnings 213.000

53.000

608-00015  
 

9,945.74266.000

1,981.67

266.000

SF  

37.39000

0250 *Curb Type 2 (Section B) 18.000

0.000

609-20010  
 

530.2818.000

0.00

18.000

LF  

29.46000

0255 *Curb and Gutter Type 2 (Section II-B) 103.000

45.000

609-21020  
 

8,216.96148.000

2,498.40

148.000

LF  

55.52000

0260 *Curb and Gutter Type 2 (Special) 365.000

9.000

609-21900  
 

20,764.48374.000

499.68

374.000

LF  

55.52000

0265 *Delineator (Type I) 89.000

0.000

612-00001  
 

1,295.8489.000

0.00

89.000

EACH

14.56000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0270 *Delineator (Type II) 103.000

0.000

612-00002  
 

1,867.39103.000

0.00

103.000

EACH

18.13000

0275 *Delineator (Type III) 57.000

0.000

612-00003  
 

1,097.8257.000

0.00

57.000

EACH

19.26000

0280 *Reflector (Median Barrier) 17.000

0.000

612-00060  
 

1,444.6617.000

0.00

17.000

EACH

84.98000

0285 *Sign Panel (Class I) 234.400

0.000

614-00011  
 

3,717.58234.400

0.00

234.400

SF  

15.86000

0290 *Sign Panel (Class II) 1,002.300

0.000

614-00012  
 

18,732.991,002.300

0.00

1,002.300

SF  

18.69000

0295 *Sign Panel (Class III) 324.000

0.000

614-00013  
 

7,707.96324.000

0.00

324.000

SF  

23.79000

0300 *Steel Sign Support (2-Inch Round)(Post and Socket) 30.000

0.000

614-01503  
 

5,438.4030.000

0.00

30.000

EACH

181.28000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

90.000

0.000

614-01573  
 

28,042.2090.000

0.00

90.000

EACH

311.58000

0310 *Rumble Strip 16,001.000

0.000

614-80385  
 

2,720.1716,001.000

0.00

16,001.000

LF  

0.17000

0315 *Construction Surveying 0.400

0.038

625-00000  
 

5,256.000.438

456.00

0.438

L S 

12,000.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

350,000.001.000

0.00

1.000

L S 

350,000.00000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0325 *Public Information Services 0.600

0.400

626-01000  
 

5,000.001.000

2,000.00

1.000

L S 

5,000.00000

0330 *Epoxy Pavement Marking 348.000

0.000

627-00005  
 

30,951.12348.000

0.00

348.000

GAL 

88.94000

0335 *Pavement Marking Paint (Waterborne) 589.000

35.000

627-00011  
 

624.00624.000

35.00

624.000

GAL 

1.00000

0340 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 760.000

0.000

627-30405  
 

10,336.00760.000

0.00

760.000

SF  

13.60000

0345 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

2,100.000

0.000

627-30410  
 

23,793.002,100.000

0.00

2,100.000

SF  

11.33000

0350 *Flagging 2,619.500

0.000

630-00000  
 

62,317.912,619.500

0.00

2,619.500

HOUR

23.79000

0355 *Traffic Control Inspection 42.000

0.000

630-00007  
 

2,379.3042.000

0.00

42.000

DAY 

56.65000

0360 *Traffic Control Management 99.000

0.000

630-00012  
 

106,558.6599.000

0.00

99.000

DAY 

1,076.35000

0365 *Flashing Beacon (Portable) 10.800

1.200

630-80001  
 

12,617.0412.000

1,261.70

12.000

EACH

1,051.42000

0370 *Barricade (Type 3 M-A) (Temporary) 18.900

2.100

630-80335  
 

1,189.6521.000

118.97

21.000

EACH

56.65000

0375 *Construction Traffic Sign (Panel Size A) 35.100

12.900

630-80341  
 

272.1648.000

73.14

48.000

EACH

5.67000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0380 *Construction Traffic Sign (Panel Size B) 102.600

11.400

630-80342  
 

646.38114.000

64.64

114.000

EACH

5.67000

0385 *Construction Traffic Sign (Special) 13.950

1.550

630-80344  
 

295.9015.500

29.59

15.500

SF  

19.09000

0390 *Portable Message Sign Panel 2.700

0.800

630-80355  
 

30,732.633.500

7,024.60

3.500

EACH

8,780.75000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.600

630-80358  
 

5,098.506.000

509.85

6.000

EACH

849.75000

0400 *Drum Channelizing Device 165.600

18.400

630-80360  
 

1,043.28184.000

104.33

184.000

EACH

5.67000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

11.33000

0410 *Concrete Barrier (Temporary) 415.800

46.200

630-80370  
 

13,088.46462.000

1,308.85

462.000

LF  

28.33000

0415 *Traffic Cone 427.500

47.500

630-80380  
 

536.75475.000

53.68

475.000

EACH

1.13000

0420 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

0.000.000

0.00

0.000

L S 

1,699.50000

0425 Impact Attenuator (Temporary) 65.250

17.750

630-85011  
 

14,110.0083.000

3,017.50

83.000

DAY 

170.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Asphalt Pavement Incentive 0.000

75,726.530

700-70012  
 

75,726.5375,726.530

75,726.53

75,726.530

F A 

1.00000

0445 F/A Concrete Pavement Incentive 0.000

10,451.550

700-70013  
 

10,451.5510,451.550

10,451.55

10,451.550

F A 

1.00000

0450 F/A Fuel Cost Adjustment -2,287.440

0.000

700-70016  
 

-2,287.44-2,287.440

0.00

-2,287.440

F A 

1.00000

0455 F/A Roadway Smoothness Incentive 0.000

11,899.500

700-70018  
 

11,899.5011,899.500

11,899.50

11,899.500

F A 

1.00000

0460 F/A Asphalt Cement Cost Adjustment -9,487.990

0.000

700-70019  
 

-9,487.99-9,487.990

0.00

-9,487.990

F A 

1.00000

0465 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,560.000

HOUR

1.00000

0470 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 4,173,101.67158,899.654,175,673.97CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURE M-22-M 

0480 *Removal of Asphalt Mat (Planing) 30.000

0.000

202-00240  
 

80.4030.000

0.00

30.000

SY  

2.68000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE M-22-M 

0485 *Removal of Asphalt Mat (Planing) (Special) 1,148.000

0.000

202-00246  
 

11,480.001,148.000

0.00

1,148.000

SY  

10.00000

0490 *Removal of Bridge Railing 287.000

0.000

202-00425  
 

5,625.20287.000

0.00

287.000

LF  

19.60000

0495 *Removal of Portions of Present Structure (Class 2) 250.000

0.000

202-00453  
 

55,235.00250.000

0.00

250.000

SY  

220.94000

0500 *Removal of Portions of Present Structure (Class 3) 7.000

1.000

202-00460  
 

2,402.008.000

300.25

8.000

SY  

300.25000

0505 *Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

3,172.4014.000

0.00

14.000

CY  

226.60000

0510 *Waterproofing (Membrane) 1,013.000

0.000

515-00120  
 

16,643.591,013.000

0.00

1,013.000

SY  

16.43000

0515 *Bridge Expansion Joint (Asphaltic Plug) 382.000

0.000

518-01001  
 

54,102.66382.000

0.00

382.000

LF  

141.63000

0520 *Sawing and Sealing Bridge Joint 81.000

0.000

518-03000  
 

1,193.1381.000

0.00

81.000

LF  

14.73000

0525 *Concrete Class D (Bridge) (Special) 24.000

0.000

601-03041  
 

13,596.0024.000

0.00

24.000

CY  

566.50000

0530 *Galvanic Anodes 827.000

0.000

601-51005  
 

43,103.24827.000

0.00

827.000

EACH

52.12000
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURE M-22-M 

0535 *Bridge Rail Type 10R 280.000

0.000

606-11010  
 

32,692.80280.000

0.00

280.000

LF  

116.76000

CAT 239,326.42300.25239,326.42CURRENT AMT0300 $ $ $

CAT NO0301 0301 STRUCTURE M-22-X 

0540 *Removal of Asphalt Mat (Planing) (Special) 1,792.000

0.000

202-00246  
 

17,920.001,792.000

0.00

1,792.000

SY  

10.00000

0545 *Removal of Bridge Railing 368.000

0.000

202-00425  
 

7,212.80368.000

0.00

368.000

LF  

19.60000

0550 *Removal of Portions of Present Structure (Class 2) 197.000

0.000

202-00453  
 

43,525.18197.000

0.00

197.000

SY  

220.94000

0555 *Waterproofing (Membrane) 1,396.000

0.000

515-00120  
 

22,936.281,396.000

0.00

1,396.000

SY  

16.43000

0560 *Bridge Expansion Joint (Asphaltic Plug) 281.000

0.000

518-01001  
 

39,798.03281.000

0.00

281.000

LF  

141.63000

0565 *Concrete Class D (Bridge) (Special) 17.000

0.000

601-03041  
 

9,630.5017.000

0.00

17.000

CY  

566.50000

0570 *Galvanic Anodes 814.000

0.000

601-51005  
 

42,425.68814.000

0.00

814.000

EACH

52.12000

0575 *Bridge Rail Type 10R 361.000

0.000

606-11010  
 

42,150.36361.000

0.00

361.000

LF  

116.76000

0580 *Hanger System 1.000

0.000

613-04020  
 

2,832.501.000

0.00

1.000

L S 

2,832.50000

CAT 228,431.330.00228,431.33CURRENT AMT0301 $ $ $
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PCN: 19669-BID    ESTIMATE RUN 12/01/2014

PROJECT: STR0505-048                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:55:22

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0585 Field Office (Class 2) 1.000

0.000

620-00002  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0590 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0595 Sanitary Facility 1.000

0.000

620-00020  
 

4,867.751.000

0.00

1.000

EACH

4,867.75000

CAT 44,867.750.0044,867.75CURRENT AMT0400 $ $ $

$ 4,685,727.17159,199.90$4,688,299.47$CURRENT AMTPROJECT TOTAL


